
Memorandum  

 
 
 
 
Date: September 14, 2011 

To: Jones Point Park Community Liaison Information Group 

From: Kate Maxwell,  Woodrow Wilson Bridge Project, Community Relations 

Subject: Jones Point Park Community Liaison Information Group Meeting Minutes 
 

 
The third meeting of the Jones Point Park Community Liaison Information Group was held on Tuesday, 
September 13, 2011, at 7:00 p.m. at the Nannie J. Lee Center in Alexandria, VA.   

 
Attendance 

 
The following groups were represented as follows: 

 
• Alexandria Park & Recreation Commission – Judy Noritake 
• Fords Landing Homeowners’ Association – Michael Reed 
• Jones Point Park Community Gardens—Royal Street – Barbara Lynch 
• Old Town/Hunting Creek Civic Association – Maureen Dugan  
• Old Town Civic Association – Yvonne Weight Callahan and Tim Elliott 
 

The following people joined them at the head table: 
 
• Kate Barrett, Landscape Architect, National Park Service (NPS) 
• Jonathan Jacobsen, WWB Executive Project Manager, Potomac Crossing Consultants (PCC) 
• Jalal Masumi, WWB Deputy Project Manager, VDOT 
• Brad Pittsnogle, Project Engineer, Jones Point Park Improvements Project, PCC 
• Jennifer Lavin, Community Relations, Woodrow Wilson Bridge Project, PCC 
• Kate Maxwell, Community Relations, Woodrow Wilson Bridge Project, PCC 

 
Ron Kagawa from the City of Alexandria Department of Recreation, Parks & Cultural Activities was also 
in attendance.  In addition, there were approximately three community members in attendance.   

 
The indicated representatives for the following groups were invited but unable to attend: 

 
• Old Town Village Homeowners’ Association – Herve Aitken 
• Yates Garden Citizens Association—Teresa Miller and John Wilson 
 
 
 

Presentation 
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Mr. Jacobsen kicked off the meeting with introductions.  He then updated the group on the progress that 
has taken place during the last quarter.  He shared construction progress photos of the various features of 
the park.  The full presentation is available online on the City of Alexandria website. 
 
The following topics were discussed as a group: 
 

1. Light House Shed – Meeting attendees had questions regarding the purpose of the shed 
construction that is in conjunction with the light house. It was explained that the building is being 
added as a historic feature and is a replica of one that was previously adjacent to the lighthouse. 

a. Status: The shed is currently under construction, and will ultimately be enclosed with 
siding. There will not be a wayside panel specifically for the shed, but there are three in 
the area that will explain its historic significance. 
CLOSED 

2. Bridge lighting – Residents expressed concern that the lighting under the bridge is inadequate, 
creating a safety concern.     

a. Status:  Project goal is to install lights before it starts getting dark earlier. Once the 
contractor installs the conduit (within a couple of weeks), wiring will be completed by 
Dominion Virginia Power.  Their schedule can be difficult to pin down. 
OPEN 

 
3. Stone path underwater and laden with mud – Part of the trail was heavily impacted by recent 

weather events, and proved to be unusable after the heavy storm. 
a. Status: The path construction is complete, and this is final. While construction was done 

to best accommodate for rainfall, certain events will still have an impact on usability of 
the trail. Path was checked following recent rain event; it is clear of mud. 
CLOSED 

4. Soccer Field runoff – Residents fear that water runoff will flood the walking path due to 
increased elevation of soccer field construction. 

a. Status: Pipes have been installed beneath the path to redirect water drainage to the river. 
There is no way for the project to stop river inundation, but they can implement measures 
to control surface water, and they have already done so.  
CLOSED 

 
 
 
New Business 
 
The following topics were brought up by members of the group: 
 

• A graphic representation of current park access was requested. The project will work on this 
and will distribute a PDF to group members and post it on the City of Alexandria website 
upon completion. 

• Concerns were raised about fisherman walking on newly-seeded areas. Spanish signs were 
requested. The contractor will skirt the area with orange plastic fencing to discourage 
admittance and activities in lieu of signs. 

• St. Mary’s School turnaround traffic appears to have been impacted by the relocation of the 
recycling center. –It was determined that the park project is not the main reason for this, St. 
Mary’s is doing their own construction as well. Jen and Brad met with the Principal 
previously to discuss potential solutions, but they will call again to follow up on the issue. 

• Residents requested more trashcans along the trail. 
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• Residents requested that the tall fence around the recycling are be extended to the gate at 
Royal Street in order to deter outsiders from seeing into the garden area. Trees will be planted 
to create a natural visual barrier and this should alleviate the problem. A six-foot chain link 
fence will be installed along the north side of the ditch, tying into existing boundary fences. 

 
The meeting was adjourned at 8:00 p.m. 

 
The next meeting will be held on Tuesday, January 17, at 7:00 p.m. in the same location.   

 
 
 

 


